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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

1015 Wind Corrected Munitions Dispenser (WCMD) Kit 17,605 7,315 0 0 0 0 0 0 0 144,149

Quantity of RDT&E Articles 6 0 0 0 0 0 0 0 0 173

(U)  A.  Mission Description
This project develops an inertially guided tail kit for CBU-87B, CBU-89B, and CBU-97B dispensers to provide corrections for the effects of wind transients and
ballistic errors caused by wind when these munitions are released from medium to high altitudes. Wind Corrected Munitions Dispenser (WCMD) kit fitted weapons
will improve effectiveness of both bombers and fighters and significantly contribute to Air Force war fighting capabilities.  WCMD kit fitted CBU-97's dropped from
bombers are key to stopping enemy armored forces.

(U)  FY 1998 ($ in Thousands):
− (U)   $12,312 Redesigned the tail kit to correct a control actuator assembly backdrive; completed subsystem design verification test
− (U)     $1,384 Continued combined DT&E/IOT&E flight tests.
− (U)     $2,159 Program management support; includes travel, program office supplies and equipment, training, and technical engineering support
− (U)     $1,750 Completed integration on B-52 and continued integration on F-16 (Block 50)
− (U)   $17,605 Total

(U)  FY 1999 ($ in Thousands):
− (U)    $3,456 Complete system level design verification testing to include contractor flight test mission
− (U)       $117 Complete Development Testing/Operational Testing
− (U)   $ 1,306 Program management support; includes travel, program office supplies and equipment, training, and technical engineering support
− (U)    $2,300 Complete integration on F-16 (Block 50)
− (U)       $136 Identified as a source for SBIR
− (U)    $7,315 Total

(U)  B.  Budget Activity Justification:

This is funded in BA 5, Engineering and Manufacturing Development because it develops a weapon system.
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(U)  C.  Program Change Summary ($ in Thousands)

FY1998 FY1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget (FY 1999 PB) 17,519 7,559 0 0 144,720
(U)  Appropriated Value 19,676 7,559
(U)  Adjustments to Appropriated Value

a.  Congressional General Reductions -779 -244
b.  SBIR -1,386
c.  Omnibus or Other Above Threshold Reprogram -417
d.  Below Threshold Reprogramming 511

(U)  Adjustments to Budget Years Since FY 1999 PB
(U)  Current Budget Submit/FY 2000 PB 17,605 7,315 0 0 144,149

(U)  Significant Program Changes:

FY99: $136 identified as a source for SBIR.

(U)  D.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Procurement of Ammunition AF
        P-1 Line WCMD

7,829 13,816 48,875 99,181 106,517 79,035 78,489 70,826 0 504,568

(U)  SEEK EAGLE, Procurement of Ammunition
AF
        P-1 Line WCMD

4,012 0 0 0 0 0 136 0 0 4,148

(U)  E.  Acquisition Strategy:
A full and open competition in FY 1995 led to dual awards for a competitive development effort that included a competitive fly-off.  The downselect to one contractor
occured in Jan 1997.  The Cost-Plus Award Fee (CPAF) Pilot Production contract awarded to Lockheed-Martin includes production options for five years on a Firm
Fixed Price (FFP) basis.
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(U)  F.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  Other Program Events
DT/OT X
LRIP Decision *
LRIP Award 1/Award 2 * X

Milestone III X
FRP 1 Award X
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(U)  A.  Project Cost Breakdown ($ in Thousands)
FY 1998 FY 1999 FY 2000 FY 2001

(U)  Major Contracts 12,312 3,456 0 0
(U)  Support Contracts 1,623 768 0 0
(U)  Program Office Support 536 538 0 0
(U)  Test And Evaluation 1,384 117 0 0
(U)  Aircraft Integration 1,750 2,300 0 0
(U)  Identified as a source for SBIR 0 136 0 0
(U)  Total 17,605 7,315 0 0

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR N/A N/A 0 0 136 0 0 0 136

Product Development Organizations
Lockheed Martin C/CPAF Jan 99 81,620 81,620 65,852 12,312 3,456 0 0 0 81,620

Support and Management Organizations
ASC/YH N/A various N/A N/A 4,189 536 538 0 0 0 5,263
Support Contracts various Oct 98 N/A N/A 5,562 1,623 768 0 0 0 7,953
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Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Test and Evaluation Organizations
46 OG/OGML REO Feb 99 N/A N/A 6,882 1,384 117 0 0 0 8,383
Acft Integration AF 616 Feb 99 N/A N/A 28,170 1,750 2,300 0 0 0 32,220

(U)  B.  Budget Acquisition History and Planning Information Continued ($ in Thousands)
Government Furnished Property:

Product Development Property
SFW/CEM/SE FPIF Apr 96 N/A                         N/A 4,203 0 0 0 0 0 4,203
CMBRE CPAF Jul 97 N/A                         N/A 4,371 0 0 0 0 0 4,371

Support and Management Property:  Not Applicable

Test and Evaluation Property:  Not Applicable

Identified as a source for SBIR 0 0 136 0 0 0 136
Subtotal Product Development 74,426 12,312 3,456 0 0 0 90,194
Subtotal Support & Management 9,751 2,159 1,306 0 0 0 13,216
Subtotal Test and Evaluation 35,052 3,134 2,417 0 0 0 40,603

TOTAL PROJECT 119,229 17,605 7,315 0 0 0 144,149


